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Regional Measure 1 Toll Bridge Projects
Project Monitoring Program

REGIONAL MEASURE 1 TOLL BRIDGE PROGRAM

In November 1988, Bay Area voters approved Regional Measure 1 (RM 1) and authorized a standard auto toll of $1 for all
seven state-owned Bay Area toll bridges. The additional revenues generated by the toll increase were identified for use
for certain highway and bridge improvements, public transit rail extensions, and other projects that reduce congestion on
the bridges.

RM 1 identified nine specific bridge and highway improvement projects as eligible for funding from the toll increase.
The projects identified by RM 1 and their status of development are depicted in the map on the facing page and can be
itemized as follows:

Northern Bridge Group Projects:

1. Widening of the existing Benicia-Martinez Bridge (completed; not included in this report)
2. Construction of a new bridge parallel to the existing Benicia-Martinez Bridge
3. Replacement of the existing western span of the Carquinez Bridge
4. Major rehabilitation of the existing Richmond-San Rafael Bridge
> Trestle and fender rehabilitation
> Deck replacement

5. Construction of an eastern approach (Richmond Parkway) between the Richmond-San Rafael Bridge and
Interstate 80 near Pinole (non-Caltrans project; included in cost and schedule status summaries and Appendix C for
reference)

Southern Bridge Group Projects:

1. Construction of the West Grand Avenue connector to the San Francisco-Oakland Bay Bridge (completed, not
included in this report)

Widening of the existing San Mateo-Hayward Bridge and approach to six lanes
Improvement of the Interstate 880/State Route 92 interchange
Improvements to the western approaches to the Dumbarton Bridge

> US 101/ University Avenue interchange reconstruction (non-Caltrans project; completed, included in cost and
schedule status summaries and Appendix C for reference)

> State Route 84 (Bayfront Expressway) widening.

MTC, BATA, AND THE CALIFORNIA STATE DEPARTMENT OF TRANSPORTATION (CALTRANS)

As the regional transportation planning agency for the San Francisco Bay Area, MTC is responsible for transportation
planning, coordinating, and fund programming in the nine counties surrounding the Bay.

With SB 226, MTC, as the Bay Area Toll Authority (BATA), has also assumed certain duties previously held by the
California Transportation Commission, including responsibilities for the programming, administration, and allocation of
all toll revenues (excluding the seismic surcharge) from the state-owned toll bridges in the Bay Area.

Caltrans continues to be responsible for the ongoing operation of the state-owned bridges, including the collection of
tolls, as well as the maintenance, rehabilitation, and capital improvement of the bridges.

PROJECT MONITORING PROGRAM

This report focuses on monitoring project cost and schedule performance, as measured against approved budget and
schedule milestones. The report provides comprehensive project status information on the Regional Measure 1 Toll
Bridge Improvement Projects at three levels of detail:

> Color-coded executive summary of Regional Measure 1 project status (program level)
> Detailed status of individual bridge projects (project level)

> Supplemental project and contract information, including budget adjustments, approved construction change
orders, and project and contract level cost data, in the appendices

00070/Feb II
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EXECUTIVE SUMMARY - STATUS OF REGIONAL MEASURE 1 PROJECTS

NORTHERN BRIDGE GROUP COST SCHEDULE

New Benicia-Martinez Bridge

@ O

Carquinez Bridge Replacement ‘ ‘

Richmond-San Rafael Bridge Rehabilitation

Legend: @ Green = no variance to baseline

() Yellow = variance to baseline (trend), defined as follows:
For Cost: Project (BATA) contingency use may be required
For Schedule: Construction contract completion dates delayed by greater than 3 months

@ Red = variance to baseline, defined as follows:
For Cost: Project budget change may be required

For Schedule: “New facility open to traffic” date delayed by greater than 3 months by non-weather-
related issues

! 00070/Feb
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Project Monitoring Program

BAY AREA TOLL AUTHORITY

EXECUTIVE SUMMARY - STATUS OF KEY ISSUES AND DEVELOPMENTS

» Caltrans advertised the main span contract on February 13. Contingent upon completion of BATA’s initial
financing, bids are scheduled to be opened in May 2001. Other construction contracts to soon follow include the
1-680/Marina Vista interchange contracts and the new toll plaza contract.

> Bechtel has completed an estimate check of three of the four major construction contracts on the New Benicia-
Martinez Bridge project - the main span, the 1-680/1-780 interchange, and the new toll plaza contracts. The last
major contract - the [-680/Marina Vista interchange - remains to be checked. Caltrans has recently completed its
detailed estimate of the interchange contract. Bechtel will complete its review of the Caltrans estimate by mid-
March. Based on the check estimate, the current estimate for the main span contract appears to be underestimated
by as much as $60 million. Bechtel estimators have identified significant cost pressures from increases in unit rates
and quantities, escalation, and additional contingency needs. Due to the potential cost increase identified by
Bechtel, BATA finds that a budget increase for the project may be necessary, resulting in a “red” cost status code in
the PMP report. Bechtel will prepare a final cost report upon completion of the estimate check of the I-680/Marina
Vista interchange contract.

» Construction on the new bridge is proceeding with multiple operations along the north approach and new bridge.
The contractor is continuing with the construction of retaining walls along the north approach and tie-back walls at
the north anchorage, rock sockets at the north bridge tower, and the foundation at the south anchorage.

>  Due to the construction problems at the tower foundations of the new bridge, Caltrans is now forecasting the open
to traffic date of the new bridge to be September 2003. This is a 5-month delay to the schedule, which has resulted
in a ‘red” schedule status code in the PMP report.

» As previously reported, a number of items have been identified that are expected to increase the cost of the
Carquinez Bridge project, including major change orders due to construction problems at the bridge tower
foundations and a significantly underestimated support budget.

» Based on preliminary estimates, the aforementioned cost overruns of about $84 million will exhaust available
contingency funds including the approximate $42 million in cost savings from the lower than anticipated bid on the
Crockett Interchange and South Approach contract. BATA will need to supplement the project budget by more
than $40 million to cover the cost increases.

> Contractor meetings commenced in December and are continuing weekly. The contractor is presently preparing
contractually required submittals and is mobilizing his offices. The contractor submitted a baseline schedule and is
incorporating comments from Caltrans.
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EXECUTIVE SUMMARY - STATUS OF REGIONAL MEASURE 1 PROJECTS

SOUTHERN BRIDGE GROUP COST SCHEDULE

San Mateo-Hayward Bridge Widening ‘ ‘

1-880/SR-92 Interchange Improvement ‘ ‘

Dumbarton Bridge West Approach Projects

Legend: @ Green =no variance to baseline

() Yellow = variance to baseline (trend), defined as follows:
For Cost: Project (BATA) contingency use may be required
For Schedule: Construction contract completion dates delayed by greater than 3 months

Red = variance to baseline, defined as followed:
For Cost: Project budget change may be required

For Schedule: “New facility open to traffic” date delayed by greater than 3 months by non-weather-
related issues

l! I 00070/Feb



Regional Measure 1 Toll Bridge Projects
Project Monitoring Program

BAY AREA TOLL AUTHORITY

EXECUTIVE SUMMARY - STATUS OF KEY ISSUES AND DEVELOPMENTS

> Trestle Widening
Work is ongoing to widen the trestle with concurrent pile driving, bent cap installation, and deck pouring
operations. Currently 3,240 feet of bridge deck (out of 23,530 feet total) has been placed. Caltrans is continuing to
negotiate with the contractor to resolve issues surrounding design modifications to the girders used on the contract.
Caltrans is currently reviewing and analyzing the potential change order and will soon be requesting BATA
approval of the change. A material testing issue has slowed the progression of deck pours; Caltrans and the
contractor are working to resolve the issue.

> Road Widening
The road-widening project is forecasting a mid-May opening of all three westbound and extended HOV lanes. A
time extension request for all contract change order (CCO) work between October 2000 and January 2001 is under
review by Caltrans.

» A traffic consultant hired by the Alameda County Transportation Authority (ACTA) to perform the operations
analysis for the project has experienced severe delays due to technical difficulties with the computer simulation
models. The delay has affected the release date of the Supplement to the Draft Environmental Impact
Statement/Report (SDEIS/R). The Operational Analysis Report has been delivered to Caltrans and is under
review. The report will be incorporated into the SDEIS/R.

» Caltrans has begun to perform preliminary engineering to help maintain the project schedule.

» Caltrans is currently working with the U.S. Army Corps of Engineers (USCOE) to resolve wetland impacts by the
project. The USCOE has determined that an individual permit is required. Caltrans is currently preparing a
response to the USCOE comments on Caltrans’ permit application. Caltrans is anticipating a USCOE permit in May
2001. Caltrans is also working to secure a Regional Water Quality Control Board permit. Advertisement of the
project is anticipated in July 2001.
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COST STATUS SUMMARY (COST IN MILLIONS)

Baseline Expended
Budget Current Current To Date
PROJECT (June 2000) Budget Forecast (7/98 - 01/01)
Northern Bridge Group
New Benicia-Martinez Bridge $586.0 $586.0 $586.0 44.9
Carquinez Bridge Replacement $433.2 $433.2 $475.3 1243
Richmond-San Rafael Bridge Rehabilitation
> West "ljr.estl.e and Fender 45.4 354 354 0.9
Rehabilitation
>  Deck Replacement 53.4 53.4 53.4 0.0
Richmond Parkway (non—Caltmns)""| $5.9 $5.9 $5.9 22
SUB TOTAL - NBG $1,123.9 $1,113.9 $1,156.0 172.3
Southern Bridge Group
San Mateo-Hayward Bridge Widening
> Widening $203.6 $203.6 $203.6 63.2
> West Approach $0.3 $0.3 $0.3 0.0
Replacement Planting
1-880/SR-92 Interchange Improvement $124.2 $134.2 $134.2 2.8
Dumbarton Bridge West Approach Projects
> US-101/University
Avenue Interchange $3.8 $3.8 $3.8 3.7
Reconstruction (non-
Caltrans)
>  Bayfront Expressway $33.8 $33.8 $33.8 2.9
(SR-84) Widening
SUB TOTAL - SBG $365.6 $375.6 $375.6 72.6
GRAND TOTAL $1,489.5 $1,489.5 $1,531.6 244.9

For Richmond Parkway, values shown represent portion funded by BATA.

I! 00070/Feb
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BAY AREA TOLL AUTHORITY

SCHEDULE STATUS SUMMARY

New Facility
Open to Traffic New Facility New Facility
Baseline Open to Traffic Open to Traffic
PROJECT (June 2000) Current Forecast
Northern Bridge Group
New Benicia-Martinez Bridge Jan 04 Jan 04 Jun 04
Carquinez Bridge Replacement Apr 03 Apr 03 Sep 03
Richmond-San Rafael Bridge Rehabilitation
- West Trestle and Fender Dec 04! Dec 041 Sep 040
Rehabilitation
- Deck Replacement Sep 06 Sep 06 Sep 06
Richmond Parkway (Non-Caltrans) Feb 01 Feb 01 Feb 01
Southern Bridge Group
San Mateo-Hayward Bridge Widening
> Widening Dec 02 Dec 02 Dec 02
> West Approach Replacement May 08' May 08! May 08!
Planting
1-880/SR-92 Interchange Improvement Dec 06 Dec 06 Dec 06
Dumbarton Bridge West Approach Projects
> US-101/University Avenue Apr 00 Apr 00 Apr 00
Interchange
(Non-Caltrans)
Mar 03! Mar 03! Mar 03!

> Bayfront Expressway (SR-84)
Widening

! Date shown reflects construction completion; however, the existing facility remains open to traffic during all phases of
construction.

00070/Feb ll
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NEW BENICIA-MARTINEZ BRIDGE

The existing Benicia-Martinez Bridge provides Interstate
680 access across the Carquinez Strait between Contra
Costa and Solano counties. This project will construct a

new parallel Benicia-Martinez Bridge east of the existing { New Bridge

span that will include the following features:

»  Five northbound lanes on the new bridge (four
mixed-flow lanes and one slow-vehicle lane) that

will allow conversion of the existing bridge to
southbound traffic only;

Existing Railroad Bridge

» Addition of a new bicycle/pedestrian lane on the
existing bridge;

»  Construction of a new toll plaza south of the new
bridge in Contra Costa County with 17 toll booths,
including two high-occupancy-vehicle (HOV) o o1 02 03 04 08
bypass lanes; Hlometes

Martinez

Pacheco Blvd.

> Reconstruction of the Interstate 680/Marina Vista
Road and Interstate 680/ Interstate 780
interchanges.

Project Construction Photos

South Approach grading Future new bridge; looking west

Current Activities:

=  Final plans, specifications and estimates for the main span have been completed and issued for advertisement on
February 13. Other contracts are near design completion and are undergoing final review for advertisement later
this year.

= The capital outlay budget for the project has been partially checked by Bechtel. Bechtel’s check estimate is currently
under review by Caltrans. Preliminary figures indicate a $60 million increase for the main span.

= On the south approach grading contract surcharge settlement is underway (forecast completion is May 2001), and
retaining walls along the approach are under construction. Off-haul of excess material is complete.

l l 00070/Feb
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BAY AREA TOLL AUTHORITY

NEW BENICIA-MARTINEZ BRIDGE

Baseline Expended

COST STATUS Budget Current  Current To Date
($ Million) (June 2000) Budget Forecast Variance  (7/98-01/01) Notes
Allocated Capital Outlay A

South Approach 6.0 7.5 7.5 0.0 3.8

Other Budgeted Capital 0.0 1.7 1.7 0.0 0.0
Unallocated Capital Outlay

New Bridge 247.3 237.2 237.2 0.0 0.0

Toll Plaza and Administration Building 22.8 22.8 22.8 0.0 0.0

1-680/Marina Vista Interchange 43.2 43.2 43.2 0.0 0.0

1-680/1-780 Interchange 80.8 61.4 61.4 0.0 0.0

Other Budgeted Capital 28.1 28.1 28.1 0.0 0.0
Capital Outlay Support 78.2 76.8 76.8 0.0 32.5
Capital ROW 21.1 21.1 21.1 0.0 8.6
Other Non-BATA Funding 0.0 31.0 31.0 0.0
Project (BATA) Contingency 58.4 55.2 55.2 0.0

Project Total (a) 586.0 586.0 586.0 0.0 44.9
(a) Totals may be rounded
Baseline

SCHEDULE STATUS (June 2000) Current Forecast Variance Notes
Construction Contract Completion
New Bridge Jan 04 Jan 04 Sep 04 +9 months B
Toll Plaza and Administration Building Feb 03 Feb 03 Feb 03 0
1-680/Marina Vista Interchange Dec 03 Dec 03 Mar 04 +3 months B
1-680/1-780 Interchange Dec 03 Dec 03 Jul 04 +7 months B
South Approach Mar 01 Mar 01 Jan 02 +10 months C
Modify Existing Bridge Jul 05 Jul 05 Jul 05 0
Project
New Facility Open to Traffic Jan 04 Jan 04 Jun 04 +6 months
NOTES ACTION

A: Capital cost estimates are under review by Bechtel to confirm the
adequacy of the capital outlay budgets. Preliminary findings indicate a $60
million increase, as discussed in the Executive Summary, p.3.

Bechtel is to complete the review of the
Benicia-Martinez Bridge cost estimate by
mid-March.

B: Ongoing negotiations with regulatory agencies over permits and with
the railroad over right-of-way access have delayed the project. The
construction duration for the new bridge is estimated by Caltrans at 38
months, with a construction start date of July 2001 and a construction
completion of September 2004. Bids received that require more than 38
months will be considered non-responsive. The open to traffic date may be
delayed; however, with A+B bidding, schedule recovery may be possible.

Caltrans is continuing to work with all
parties to resolve outstanding issues. The
new bridge contract was advertised on
February 13, 2001.

C: There was a delay and associated claim due to issues surrounding utility
relocations. This delay will not affect the new facility open to traffic date.

Caltrans is evaluating the claim.

00070/Feb l!I
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CARQUINEZ BRIDGE REPLACEMENT

The existing Carquinez Bridge carries Interstate 80 traffic A Vu||e|0
between the cities of Vallejo and Crockett on two separate '?es Existing 1958 Span
bridges: the 1927 bridge for westbound traffic and the 1958 o 02 04 06 08 1 (to be retrofited)
bridge for eastbound traffic. While the 1958 bridge is being === /
strengthened under Caltrans’ seismic retrofit program, the Hiometers

1927 bridge has been identified as being seismically
deficient and will be replaced under the RM 1 program.

The Carquinez Bridge replacement project will construct a
new suspension bridge west of the existing bridges. The
existing 1927 bridge will be demolished after the completion
of this project. The project will incorporate the following
features:

Existing 1927 Span
(to be replaced)

is

Crockett

» Four westbound lanes on the new bridge (three mixed-
flow lanes and one HOV lane)

» Addition of a new bicycle/pedestrian lane on the new
bridge.

Project Construction Photos

Future new bridge; looking northeast

Current Activities:

=  Construction continues on the main span and north approach contract with ongoing retaining wall construction along the
north approach, excavation and pile driving for the north and south anchorages, and construction of the south pier.
Installation of steel shell piles for the north tower is complete and rock socket installation has begun.

= The south approach contract commenced work in January 2001 to reroute existing surface streets in Crockett. The
eastbound off-ramp from I-80 to Crockett has also been closed in preparation for its demolition. The westbound off-ramp
and on-ramp to the Cummins Skyway have been closed.

= The maintenance facility contract commenced work in late January 2001 and has begun clearing and grubbing the site.

Il |I 00070/Feb
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BAY AREA TOLL AUTHORITY

CARQUINEZ BRIDGE REPLACEMENT

Baseline Expended

COST STATUS Budget Current Current To Date
($ Million) (June 2000) Budget Forecast Variance  (7/98-01/01) Notes
Allocated Capital Outlay

Replacement Bridge and North 213.7 207.2 238.7 31.5 76.7 A

Approach

South Approach and Interchange 116.0 116.0 73.9 -42.2 0.2

Maintenance Facility (Phases I & II) 7.0 8.3 8.1 -0.2 0.6

Other Budgeted Capital 8.6 8.6 9.2 0.6 4.0
Unallocated Capital Outlay

1927 Bridge Demolition 16.0 16.0 16.0 0.0 0.0

Other Budgeted Capital 2.0 8.5 45 -4.0 0.0
Capital Outlay Support 43.7 43.7 96.8 53.1 34.9 B
Capital ROW 9.6 9.6 111 1.5 7.9
Project (BATA) Contingency 16.5 15.2 17.1 1.9
Project Total (a) 433.2 433.2 475.3 421 124.3 C
(a) Totals may be rounded

Baseline

SCHEDULE STATUS (June 2000) Current Forecast Variance Notes
Construction Contract Completion
Replacement Bridge & North Approach Dec 03 Dec 03 Mar 04 +3 months A
South Approach and Interchange Oct 04 Oct 04 May 03 -17 months
Maintenance Facility Mar 02 Mar 02 Jun 02 +3 months D
Mitigation Site Apr 05 Apr 05 Apr 05
1927 Bridge Demolition Mar 06 Mar 06 Mar 06 +2 months
Project
New Facility Open to Traffic Jan 03 Apr 03 Sept 03 +5 months
NOTES ACTION

A: The Replacement Bridge contractor has encountered obstructions and
poor rock conditions during pile installation activities at the south tower.
The delivery of specialized equipment required to complete the south tower
rock sockets, which arrived at the site in late February 2001, and the longer
time frames required to complete the work will delay foundation
completion beyond the currently scheduled date. Project costs, contract
completion, and bridge opening will be impacted.

Caltrans and the contractor are continuing
to develop work-arounds to minimize the
overall impact of the delays. Refer to the

discussion in the Executive Summary, p.3.

B: The Caltrans support cost budget for the project has been
underestimated. Additional funds beyond the current support budget will
likely be necessary to complete the project.

BATA, Caltrans, and Bechtel will evaluate
the consequences to the project and
program budget. Refer to the discussion in
the Executive Summary, p.3.

C: A preliminary forecast of the final cost for the project, as reported by
Caltrans, shows a substantial increase. The cost forecast is preliminary and
is subject to change.

BATA and Bechtel are reviewing the
estimate of the forecasted cost provided by
Caltrans.

D: The contract award was delayed after the first bidder rescinded its bid.
The contract was awarded to the second low bidder; the contract
completion date was adjusted to accommodate the delay.

The new facility open to traffic date is not
affected.

00070/Feb/Feb III
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RICHMOND-SAN RAFAEL BRIDGE
REHABILITATION

Completed in 1956, the Richmond-San Rafael Bridge
provides access - via Interstate 580 - across San Francisco
Bay between Marin and Contra Costa counties. Major
rehabilitation of the bridge was specified in RM 1 to be
eligible for toll funding.

West Trestle & Fender
Rehabilitation

San)Rofael

Currently, there are two major rehabilitation projects
planned for the bridge: Deck Replacement

»  The first project is to rehabilitate the western trestle
(low-rise) section of the bridge near San Rafael and the
ship collision protection fender system at various
bridge piers. This rehabilitation work is being
combined with a seismic retrofit project already
scheduled for the bridge

»  The second project is to replace the existing concrete deck on the bridge. The cast-in-place concrete riding surface
(deck) has been worn down over time due to traffic and exposure to the marine environment. This project will
follow the completion of the trestle and fender rehabilitation project to avoid possible construction conflicts.

Project Construction Photos

Existing bridge; looking east

Current Activities:

= In November 2000, BATA rescinded toll funding for capital outlay and capital outlay support allocations to the
Richmond-San Rafael Bridge Trestle and Fender Rehabilitation Project to match funds owed to BATA per the
cooperative agreement with Caltrans. Caltrans has awarded the construction contract and substituted the rescinded
funds with other state funds.

=  Caltrans and the contractor are meeting on a weekly basis. The contractor is presently preparing contractually
required submittals and is mobilizing his field office. The contractor has submitted a baseline schedule and is
incorporating comments from Caltrans.

I !l 00070/Feb
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Project Monitoring Program

BAY AREA TOLL AUTHORITY

RICHMOND-SAN RAFAEL BRIDGE REHABILITATION

Baseline Expended
COST STATUS Budget Current  Current To Date
($ Million) (June 2000) Budget Forecast Variance (7/98-01/01) Notes
West Trestle and Fender Rehabilitation
Allocated Capital Outlay
West Trestle and Fender 33.9 0.0 0.0 0.0 0.0
Rehabilitation
Capital Outlay Support 5.4 0.7 0.7 0.0 0.9
Capital ROW 0.0 0.0 0.0 0.0 0.0
Other Non-BATA Funding 0.0 34.6 34.6 0.0
Project (BATA) Contingency 6.1 0.0 0.0 0.0
Subtotal 45.4 35.4 35.4 0.0 0.9
Deck Replacement
Unallocated Capital Outlay
Deck Replacement 33.0 33.0 33.0 0.0 0.0
Capital Outlay Support 9.0 5.0 5.0 0.0 0.0
Capital ROW 0.0 0.0 0.0 0.0 0.0
Other Non-BATA Funding 0.0 4.0 4.0 0.0
Project (BATA) Contingency 114 114 114 0.0
Subtotal 53.4 53.4 53.4 0.0 0.0
Project Total (a) 98.8 88.8 88.8 0.0 0.9
(a) Totals may be rounded
Baseline
SCHEDULE STATUS (June 2000) Current Forecast Variance Notes
Construction Contract Completion
West Trestle and Fender Rehabilitation Dec 04 Dec 04 Sep 04 -3 months A
Deck Replacement Sep 06 Sep 06 Sep 06 0
Project
New Facility Open to Traffic C
NOTES ACTION

A: The completion date for the trestle and fender contract has been revised
to September 2004.

None.

C: The existing facility remains open to traffic during all phases of
construction.
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SAN MATEO-HAYWARD BRIDGE WIDENING A )

In 1996, the western approach to the San Mateo-Hayward N \?ﬁgel\r/]l;tgolHayward Bridge :
Bridge from U.S. Route 101 was widened from four to six me , (e westboud lnes aded

lanes to match the configuration of the high-rise section of —

the bridge. The current project will complete the widening 012
work in this corridor along the low-trestle section of the

bridge and its eastern approach to Interstate 880. The

project includes the following features:

Eastern Approach Widening
(to accommodate additional
bridge lanes)

» Widening of the low-rise trestle and eastern approach
from I-880 from four to six lanes with shoulders

» Extension of the existing west-bound HOV lane one
mile west along the eastern approach from
Interstate 880

Foster City

»  Construction of a new pedestrian/bicycle overcrossing of State Route 92
» Expansion of the existing toll plaza
» Improvements to the Hayward Shoreline Interpretive Center

» Also, as an associated project, improvements will be made to the Bay Trail between the San Mateo-Hayward and
Dumbarton Bridges in the East Bay.

Project Construction Photos

Clawiter Overcrossing Trestle looking West

Current Activities:

Construction on the bridge widening is ongoing with concurrent pile driving, bent cap installation, and bridge deck pours.
Currently 3,240 feet of bridge deck (of 23,530 feet total) has been placed. The current schedule has at least one frame
(270 feet) poured per week. The first mile is forecast to be complete by March 2001.

Construction is progressing on the east approach widening. Traffic has shifted to the recently widened north side of the
approach to accommodate widening on the south side.

Structure work on the roadway widening contract is in progress with deck closure pours and approach slabs at the
Industrial and Mt. Eden overcrossings; current forecast for completion is May 2001.

The Mini Toll Plaza Contract was advertised for bid on January 2, 2001. The bid opening has been postponed to
incorporate electronic toll collection into the design.
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BAY AREA TOLL AUTHORITY

SAN MATEO-HAYWARD BRIDGE WIDENING

Baseline Expended
COST STATUS Budget Current  Current To Date
($ Million) (June 2000) Budget Forecast Variance (7/98-01/01) Notes
Widening
Allocated Capital Outlay
Widen Trestle 124.8 124.7 124.7 0.0 35.2 A
Widen Roadway 29.2 26.0 26.0 0.0 16.3
Construct Mini Toll Plaza 4.4 3.3 3.3 0.0 0.0
Unallocated Capital Outlay
Other Budgeted Capital 8.9 12.8 12.8 0.0 0.0
Capital Outlay Support 15.5 15.5 15.6 +0.1 11.5 B
Capital ROW 15 1.5 15 0.0 0.2
Project (BATA) Contingency 19.3 19.8 19.7 -0.1
Subtotal 203.6 203.6 203.6 0.0 63.2
West Approach Planting
Unallocated Capital Outlay
West Approach Planting 0.2 0.2 0.2 0.0 0.0
Capital Outlay Support 0.1 0.1 0.1 0.0 0.0
Capital ROW 0.0 0.0 0.0 0.0 0.0
Project (BATA) Contingency 0.1 0.1 0.1 0.0
Subtotal 0.3 0.3 0.3 0.0 0.0
Project Total (a) 203.9 203.9 203.9 0.0 63.2
(a) Totals may be rounded
Baseline
SCHEDULE STATUS (June 2000) Current Forecast Variance Notes
Construction Contract Completion
Widening
Widen Trestle Dec 02 Dec 02 Jan 03 +1 month A
Construct Mini Toll Plaza Nov 02 Nov 02 Nov 02 0
Widen Eastern Approach Nov 02 Nov 02 May 01 -17 months
Landscape and Environmental Mitigation Nov 06 Nov 06 Nov 06 0
Clawiter Rd./RT 92 Int. Improvement Sep 03 Sep 03 Sep 03 0
West Approach Replacement Planting
West Approach Replacement Planting May 08 May 08 May 08 0
Project
New Facility Open to Traffic Dec 02 Dec 02 Dec 02 0
NOTES ACTION
A: Caltrans is working with the contractor on the Caltrans is reviewing a change order.

design modifications to the girders. Refer to the
discussion in the Executive Summary, p.5.

B: The current capital outlay support cost budget The capital outlay support estimate is under review
may be underestimated. by Caltrans, Bechtel, and BATA.
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BAY AREA TOLL AUTHORITY

I-880/SR 92 INTERCHANGE IMPROVEMENT

As part of an effort to improve traffic flow and to relieve I-880/SR-92 Interchange ?. \
congestion on the San Mateo-Hayward Bridge and its Improvement

approaches, RM 1 identified the need to improve and
reconstruct the Interstate 880/State Route 92
interchange. While still in the environmental clearance

phase, the project proposes to modify the existing
cloverleaf interchange to increase capacity and improve

safety and traffic operations. Various alternatives are _ H avwar d \
under consideration and are being assessed as part of the ¢ ! 2 yw
environmental process. E——

kilometers

Project Construction Photos

; | ¥4

Existing interchange; looking west

Current Activities:

= There are no current construction activities.

= A traffic consultant hired by Alameda County Transportation Authority (ACTA) to perform the operation analysis
for the project has experienced severe delays due to technical difficulties with the computer simulation models. The
delay has affected the release date of the Supplement to the Draft Environmental Impact Statement/Report.

=  The Operational Analysis Report was received in January. BATA, Caltrans and ACTA will be meeting on March 1,
2001, to discuss and resolve issues in the report.

= A public hearing to review the environmental report is scheduled for May 2001.

= The project completion date has remained unchanged due to the undertaking of advanced design by Caltrans.
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BAY AREA TOLL AUTHORITY

I-880/SR 92 INTERCHANGE IMPROVEMENT

Baseline Expended
COST STATUS Budget Current  Current To Date
($ Million) (June 2000)  Budget Forecast Variance (7/98-01/01) Notes
Unallocated Capital Outlay
1-880/SR-92 Interchange Improvement 70.3 70.3 70.3 0.0 0.0

Capital Outlay Support 20.8 20.8 20.8 0.0 2.8
Capital ROW 8.0 8.0 8.0 0.0 0.0
Other Non-BATA Funding 0.0 10.0 10.0 0.0 0.0
Project (BATA) Contingency 251 251 251 0.0 0.0

Project Total (a) 124.2 134.2 134.2 0.0 2.8

(a) Totals may be rounded

Baseline

SCHEDULE STATUS (June 2000) Current Forecast Variance Notes
Construction Contract Completion
1-880/SR-92 Interchange Improvement Dec 06 Dec 06 Dec 06 0
Project
New Facility Open to Traffic Dec 06 Dec 06 Dec 06 0
NOTES ACTION

None for this report.
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BAY AREA TOLL AUTHORITY

DUMBARTON BRIDGE WEST APPROACH 0 1 2
PROJECTS : 1 ;

RM 1 identified the need for improvements to the western Kiameters
approaches to the Dumbarton Bridge. Through coordination
with the City/County Association of Governments of San
Mateo County, two projects were identified for toll bridge
funding:

Bayfront Expressway
Widening

»  The first project, sponsored by the City of East Palo
Alto, modifies the U.S. Route 101/ University Avenue
interchange. This project is designed to help alleviate
traffic congestion and improve overall traffic flow to
University Avenue and the Dumbarton Bridge.

>  The second project, sponsored by Caltrans, widens the
Bayfront Expressway (State Route 84) from the
Dumbarton Bridge to the U.S. 101/Marsh Road
interchange. The existing six-lane expressway section
from the bridge to University Avenue will be
reconstructed with upgraded shoulders and lane
widths. The existing expressway section from
University Avenue to Marsh Road will be widened from four to six lanes.

Project Construction Photos

Bayfront Expressway (SR-84) — Existing conditions (looking west)

Current Activities:

= Caltrans is currently working with the US Army Corps of Engineers (USCOE) to resolve wetland impacts by the
project. The USCOE has determined that an individual permit is required. Caltrans is preparing a response to the
USCOE comments on the permit application.

=  Caltrans is working to secure a regional water quality control board permit.

= Advertisement for the project is anticipated in July 2001.
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Project Monitoring Program

BAY AREA TOLL AUTHORITY

DUMBARTON BRIDGE WEST APPROACH PROJECTS

Baseline Expended

COST STATUS Budget Current  Current To Date
($ Million) (June 2000)  Budget Forecast Variance (7/98-01/01) Notes
US101/University Avenue Interchange
Reconstruction
Allocated Capital Outlay

US 101/ University Ave. Interchange 3.8 3.8 3.8 0.0 3.7

Reconstruction (Non-Caltrans)
Capital Outlay Support 0.0 0.0 0.0 0.0 0.0
Capital ROW 0.0 0.0 0.0 0.0 0.0
Project (BATA) Contingency 0.0 0.0 0.0 0.0

Subtotal 3.8 3.8 3.8 0.0 3.7

Bayfront Expressway (SR84) Widening
Unallocated Capital Outlay

Bayfront Expressway (SR84) Widening 24.8 24.8 24.8 0.0 0.0
Capital Outlay Support 44 44 4.4 0.0 29
Capital ROW 1.3 1.3 1.3 0.0 0.0
Project (BATA) Contingency 3.3 3.3 3.3 0.0

Subtotal 33.8 33.8 33.8 0.0 29
Project Total (a) 37.6 37.6 37.6 0.0 6.6
(a) Totals may be rounded
Baseline

SCHEDULE STATUS (June 2000) Current Forecast Variance Notes
Construction Contract Completion
US 101/ University Ave. Interchange Apr 00 Apr 00 Apr 00 0 A
Reconstruction (Non-Caltrans)
Bayfront Expressway (SR84) Widening Mar 03 Mar 03 Mar 03 0
Project
New Facility Open to Traffic Mar 03 Mar 03 Mar 03 0
NOTES ACTION
A: Project is complete. None.
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Regional Measure 1 Toll Bridge Projects
Project Monitoring Program

BAY AREA TOLL AUTHORITY

APPENDIX A - LIST OF PROJECT BUDGET ADJUSTMENTS

DEFINITIONS:

Baseline Budget (June 2000): Baseline budgets as established by BATA in June 2000 for each project
within the overall program

Current Budget: Budget currently serving as the baseline for monitoring purposes. The
current budget is equal to the established June 2000 budget, plus or
minus any adjustment as listed below.

Project Baseline Adjustments

Date Description of Adjustment

10/2000 Current budgets for allocated capital outlay have been adjusted by BATA to reflect current
Caltrans construction contract allotments.

11/2000 Current budgets for the Benicia-Martinez and Richmond-San Rafael Bridge projects have
been revised to reflect new funding from Non-BATA sources per agreements with

Caltrans and a Prop. 192 refund from Caltrans related to the Carquinez Bridge project .

01/2001 Current budget for the Benicia-Martinez bridge was revised to reflect allocations by BATA.
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BAY AREA TOLL AUTHORITY

APPENDIX B - LIST OF APPROVED CONTRACT CHANGE ORDERS (CCOS)
FOR THE MONTH OF FEBRUARY 2001

Impacts

Bridge/ CcCco Funding Cost

Contract Numberl CCO Description Source? ($1000's) Schedule
Carquinez Bridge No approved contract change orders for $0
Replacement February 2001.
(04-013014)

Totals for
February 20013 $0

1CCO numbers are assigned as the CCOs are opened. Only approved CCOs are listed in Appendix B. Missing CCO
numbers are cancelled or pending approval.

2Funding Source(s)

S = Supplemental work

C = Construction contingency

3 Approved CCO cost total is within the approved current contract budget.
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Regional Measure 1 Toll Bridge Projects

Project Monitoring Program

BAY AREA TOLL AUTHORITY

APPENDIX B - LIST OF APPROVED CONTRACT CHANGE ORDERS (CCOS)
FOR THE MONTH OF FEBRUARY 2001

Impacts

. CCco - Funding

Bridge/Contract | (. - CCO Description Source? Cost
($1000’s) | Schedule

San Mateo- No approved contract change orders for $0
Hayward February 2001.
Widen Trestle
(04-045014)

Totals for
February 20013 $0

1 CCO numbers are assigned as the CCOs are opened. Only approved CCOs are listed in Appendix B. Missing CCO
numbers are cancelled or pending approval.

2 Funding Source(s)

S = Supplemental work

C = Construction contingency

3Approved CCO cost total is within the approved current contract budget.
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Regional Measure 1 Toll Bridge Projects

Project Monitoring Program

BAY AREA TOLL AUTHORITY

APPENDIX B - LIST OF APPROVED CONTRACT CHANGE ORDERS (CCOS)
FOR THE MONTH OF FEBRUARY 2001

Impacts
Fundi
Bridge/Contract cco CCO Description unding
Number! Source? Cost Schedule
($1000’s)
San Mateo- No approved contract change orders for $0
Hayward February 2001.
Widen Roadway
(04-045034)
Totals for $0

February 20013

1 CCO numbers are assigned as the CCOs are opened. Only approved CCOs are listed in Appendix B. Missing CCO
numbers are cancelled or pending approval.

2 Funding Source(s)

S = Supplemental work
C = Construction contingency

3 Approved CCO cost total is within the approved current contract budget.
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Regional Measure 1 Toll Bridge Projects
Project Monitoring Program

BAY AREA TOLL AUTHORITY

APPENDIX B - LIST OF APPROVED CONTRACT CHANGE ORDERS (CCOS)
FOR THE MONTH OF FEBRUARY 2001

Impacts
Fundi
Bridge/Contract cco CCO Description unding
Numberl Source? Cost Schedule
($10007s)
Benicia Bridge No approved contract change orders for $0
(04-01305) February 2001.
Totals for
February 20013 $0

1 CCO numbers are assigned as the CCOs are opened. Only approved CCOs are listed in Appendix B. Missing CCO
numbers are cancelled or pending approval.

2Funding Source(s)

S = Supplemental work

C = Construction contingency

3 Approved CCO cost total is within the approved current contract budget.
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Regional Measure 1 Toll Bridge Projects
Project Monitoring Program

BAY AREA TOLL AUTHORITY

APPENDIX C - PROJECT COST SUMMARY DETAILS

The following sheets provide detailed cost information for each of the bridge projects. Capital Outlay
Support (Engineering), Capital Right-of-Way and Capital Outlay are shown for each of the projects. The

Project (BATA) Contingency, as well as the bridge projects totals, is shown at the end of each bridge

summary.

Definitions:

1. Capital Outlay Support includes both Caltrans and Architectural/Engineering (A/E) consultant support.
2. Capital Right of Way includes acquisition, loss of goodwill, demolition, utilities relocations, relocation

assistance, title costs, and sale of excess lands.
3. Capital Outlay includes construction bid terms, external third party agreements, state-furnished

materials, supplemental construction work, and construction contingencies.

Project Cost Summaries

($ Millions)
Baseline Expended!
EA Budget Jun- Current Current Net Change To Date
Number 00 Budget Forecast (7/98-01/01) Note

Northern Bridge Group
Project 2003 - New Benicia-Martinez Bridge
South Approach
Capital Outlay Support 00609x 3.5 3.5 3.5 0.0 2.7
Capital Right of Way 006099 7.0 7.0 7.0 0.0 7.1
Capital Outlay 006094 6.0 7.5 7.5 0.0 3.8

Total South Approach 16.5 18.0 18.0 0.0 13.6
New Bridge
Capital Outlay Support 00603x 31.9 31.9 31.9 0.0 10.2
Capital Right of Way 006039 5.1 5.1 5.1 0.0 0.7
Capital Outlay 006034 247.3 237.2 237.2 0.0 0.0
Other Non-BATA Funding 0.0 10.1 10.1 0.0

Total New Bridge 284.2 284.2 284.2 0.0 11.0
Toll Plaza & Administration Building
Capital Outlay Support 00604x 6.2 6.2 6.2 0.0 3.5
Capital Right of Way 006049 0.0 0.0 0.0 0.0 0.0
Capital Outlay 006044 228 228 228 0.0 0.0

Total Toll Plaza & Admin. 29.1 29.1 29.1 0.0 3.5
I-680/Marina Vista Interchange
Capital Outlay Support 00605x 10.7 10.7 10.7 0.0 52
Capital Right of Way 006059 7.4 7.4 7.4 0.0 0.0
Capital Outlay 006054 43.2 43.2 43.2 0.0 0.0

Total I-680/MV 1/C 61.4 61.4 61.4 0.0 5.3
1-680/1-780 Interchange
Capital Outlay Support 00606x 18.7 17.3 17.3 0.0 10.1
Capital Right of Way 006069 1.7 1.7 1.7 0.0 0.7
Capital Outlay 006064 80.8 61.4 61.4 0.0 0.0
Other Non-BATA Funding 0.0 20.9 20.9 0.0

Total I-680/1-780 I/C 101.2 101.2 101.2 0.0 10.8

1 Unaudited
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Appendix C - Project Cost Summary Details, cont’d

Baseline Expended
EA Budget Current Current Net To Date
Number Jun-00 Budget Forecast Change (7/98-01/01) Note
Project 2003 - New Benicia-Martinez Bridge continued
Other Budgeted Capital (@)
Capital Outlay Support 7.1 7.1 7.1 0.0 0.7
Capital Right of Way 0.0 0.0 0.0 0.0 0.0
Capital Outlay 28.1 29.7 29.7 0.0 0.0
Total Other Budgeted Capital 35.2 36.8 36.8 0.0 0.7
Total Capital Outlay Support 78.2 76.8 76.8 0.0 32.5
Total Capital Right of Way 211 211 211 0.0 8.6
Total Capital Outlay 428.2 401.8 401.8 0.0 3.8
Non-BATA Funding 0.0 31.0 31.0 0.0 0.0
Project Contingency (BATA) 58.4 55.2 55.2 0.0
Total Benica-Martinez Bridge 586.0 586.0 586.0 0.0 44.9
Project 3002 - Carquinez Bridge Replacement
Replacement Bridge & North Approach (b)
Capital Outlay Support 01301x 17.7 17.5 52.3 34.8 21.0
Capital Right of Way 013019 3.0 3.0 3.0 0.0 2.6
Capital Outlay 013014 213.7 207.2 238.7 315 76.7
Total Replacement Br. & 234.4 227.7 294.0 66.3 100.3
N.Approach
South Approach & Interchange (c)
Capital Outlay Support 01305x 22.7 22.6 32.2 9.6 10.7
Capital Right of Way 013059 5.0 5.0 5.0 0.0 3.8
Capital Outlay 013054 116.0 116.0 73.9 -42.2 0.2
Total South Approach & I/C 143.7 143.6 111.1 325 14.7
Maintenance Facility Phase I & II (d)
Capital Outlay Support 0.7 0.7 48 1.3 24
Capital Right of Way 1.6 1.6 1.6 0.0 1.4
Capital Outlay 7.0 8.3 8.1 -0.2 0.6
Total Maint. Facility Ph I & II 9.3 10.6 14.6 1.2 4.4
Demoliton - 1927 Bridge
Capital Outlay Support 01309x 2.0 2.0 41 21 0.0
Capital Right of Way 013099 0.0 0.0 0.0 0.0 0.0
Capital Outlay 013094 16.0 16.0 16.0 0.0 0.0
Total Demo -1927 Bridge 18.0 18.0 20.1 2.1 0.0

Notes:

(@) Includes EA 00608*, 0060A*, 0060C*, 0060F*, 0060G*
(b) Includes EA 00453*, 01301*, 01303*, 01304*, 0130F*
(c) Includes EA 01302%, 01305*, 0130C*, 04700*

(d) Includes EA 00607%, 01308*
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Appendix C - Project Cost Summary Details, cont’d

Baseline Expended
EA Budget Current Current Net To Date
Number Jun-00 Budget Forecast Change  (7/98-01/01) Note

Other Budgeted Capital (Allocated and Unallocated) (e)
Capital Outlay Support 0.6 0.9 3.3 24 0.8
Capital Right of Way 0.0 0.0 1.5 0.0 0.0
Capital Outlay 10.6 17.1 13.6 -3.5 4.0

Total Other Budgeted Capital 11.2 18.0 23.1 -1.1 4.8
Total Capital Outlay Support 43.7 43.7 96.8 53.1 34.9
Total Capital Right of Way 9.6 9.6 111 1.5 7.9
Total Capital Outlay 363.3 364.6 350.3 -14.3 81.5
Project (BATA) Contingency 16.5 15.2 17.1 1.9
Total Carquinez Bridge 433.2 433.2 475.3 421 124.3
Project 4003 - Richmond-San Rafael Bridge - West Trestle and Fender Rehabilitation ®
Capital Outlay Support 0438Ux 5.4 0.7 0.7 0.0 0.9
Capital Right of Way 0438U9 0.0 0.0 0.0 0.0 0.0
Capital Outlay 0438U4 33.9 0.0 0.0 0.0 0.0
Other Non-BATA Funding 0.0 34.6 34.6 0.0

Total W. Trestle & Fender Rehab. 39.3 35.4 354 0.0 0.9
Project (BATA) Contingency 6.1 0.0 0.0 0.0
Total Rich.-San Raf. Br. - Trestle & 454 35.4 35.4 0.0 0.9

Fender Rehab.

Project 4002 - Richmond-San Rafael Bridge - Deck Replacement

Capital Outlay Support 04152x 9.0 5.0 5.0 0.0 0.0
Capital Right of Way 041529 0.0 0.0 0.0 0.0 0.0
Capital Outlay 041524 33.0 33.0 33.0 0.0 0.0
Other Non-BATA Funding 0.0 4.0 4.0 0.0

Total Deck Replacement 42.0 42.0 42.0 0.0 0.0
Project (BATA) Contingency 114 114 114 0.0
Total Rich.-San Raf Br.- Deck Replace 53.4 53.4 53.4 0.0 0.0
Notes:

(e) Includes EA 01306* 01307%, 0130A*, 0130D*, 0130G*
(f) Includes EA 04382%, 04383*, 0438U*
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Appendix C - Project Cost Summary Details, cont’d

Baseline Expended
EA Budget Current Current Net To Date
Number Jun-00 Budget Forecast Change  (7/98-01/01) Note

Richmond Parkway (Non-Caltrans)

Capital Outlay Support non-Caltrans 0.0 0.0 0.0 0.0 0.0
Capital Right of Way non-Caltrans 0.0 0.0 0.0 0.0 0.0
Capital Outlay non-Caltrans 5.9 5.9 5.9 0.0 22 (g)
Total Richmond Parkway 5.9 5.9 5.9 0.0 2.2

Total Northern Bridge Group 1123.9 1113.9 1156.0 4.1 172.3

Notes:
(g) Total reimbursements made to the City of Richmond for current allocation.
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Appendix C - Project Cost Summary Details, cont’d

Baseline Expended
EA Budget Current Current Net To Date
Number Jun-00 Budget Forecast Change (7/98 - 01/01) Note
Southern Bridge Group
Project 6004 - San Mateo-Hayward Bridge Widening
Widen Trestle
Capital Outlay Support 04501x 7.9 7.9 7.9 0.0 43 (h)
Capital Right of Way 045019 0.0 0.0 0.0 0.0 0.0
Capital Outlay 045014 124.8 124.7 124.7 0.0 35.2
Total Widen Trestle 132.7 132.6 132.6 0.0 394
Widen Roadway
Capital Outlay Support 04503x 43 43 43 0.0 53 (h)
Capital Right of Way 045039 1.0 1.0 1.0 0.0 0.0
Capital Outlay 045034 29.2 26.0 26.0 0.0 16.3
Total Widen Roadway 34.5 31.3 31.3 0.0 21.6
Construct Mini Toll Plaza
Capital Outlay Support 04502x 1.7 1.7 1.7 0.0 0.8
Capital Right of Way 045029 0.0 0.0 0.0 0.0 0.0
Capital Outlay 045024 44 3.3 3.3 0.0 0.0
Total Mini Toll Plaza 6.1 5.0 5.0 0.0 0.8
Other Budgeted Capital ()
Capital Outlay Support 1.6 1.6 1.7 0.1 11
Capital Right of Way 0.5 0.5 0.5 0.0 0.2
Capital Outlay 8.9 12.8 12.8 0.0 0.0 ()
Total Other Budgeted Capital 11.0 14.9 15.0 0.1 1.3
Total Capital Outlay Support 15.5 155 15.6 0.1 115
Total Capital Right of Way 1.5 1.5 1.5 0.0 0.2
Total Capital Outlay 167.3 166.9 166.9 0.0 51.5
Project (BATA) Contingency 19.3 19.8 19.7 -0.1
Total San Mateo-Hayward Bridge 203.6 203.6 203.6 0.0 63.2

San Mateo-Hayward Bridge West Approach Replacement Planting

Capital Outlay Support 04860x 0.1 0.1 0.1 0.0 0.0

Capital Right of Way 048609 0.0 0.0 0.0 0.0 0.0

Capital Outlay 048604 0.2 0.2 0.2 0.0 0.0
Total W. Approach Replac. Plant 0.3 0.3 0.3 0.0 0.0

Project (BATA) Contingency 0.1 0.1 0.1 0.0

Total San Mateo-Hayward Br. Replace. 0.4 0.4 0.4 0.0 0.0

Planting

Notes:

(h) Includes EA 00305* 04501*
(i) Includes EA 04504*, 04505%, 04506*, 04507*, 04508*, 04509*
(j) Current capital outlay budget includes an additional $4.4 million in unallocated capital outlay due to a bid underrun.
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Appendix C - Project Cost Summary Details, cont’d

Baseline Expended
EA Budget Jun- Current Current Net To Date
Number 00 Budget Forecast Change (7/98-01/01) Note

I-880/SR-92 Interchange Improvement
Capital Outlay Support 23317x 20.8 20.8 20.8 0.0 218
Capital Right of Way 233179 8.0 8.0 8.0 0.0 0.0
Capital Outlay 233174 70.3 70.3 70.3 0.0 0.0
Non-BATA Funding 0.0 10.0 10.0 0.0

Total I-880/SR-92 I/C 99.1 109.1 109.1 0.0 2.8
Project (BATA) Contingency 251 251 251 0.0
Total I-860/SR-92 I/C Improve. 124.2 134.2 134.2 0.0 2.8

Dumbarton Bridge West Approach Projects
US101/University Avenue Interchange Reconstruction (non-Caltrans)

Capital Outlay Support 00487x 0.0 0.0 0.0 0.0 0.0

Capital Right of Way 004879 0.0 0.0 0.0 0.0 0.0

Capital Outlay 004874 3.8 3.8 3.8 0.0 37 (k)
Total US-101/University Ave. 3.8 3.8 3.8 0.0 3.7

Bayfront Expressway (SR 84) Widening

Capital Outlay Support 00487x 4.4 4.4 4.4 0.0 29
Capital Right of Way 004879 1.3 1.3 1.3 0.0 0.0
Capital Outlay 004874 24.8 24.8 24.8 0.0 0.0
Project (BATA) Contingency 3.3 3.3 3.3 0.0

Total Bayfront Expressway (SR84) 33.8 33.8 33.8 0.0 2.9
Total Dubmarton Br. W. Approach 37.6 37.6 37.6 0.0 6.6
Total Southern Bridge Group 365.7 375.6 375.7 10.0 72.6
Note:

(k) Total reimbursements made to the City of East Palo Alto for current allocations

General Notes:

1. Capital outlay support includes both Caltrans and Architectural/Engineering (A/E) consultant support.

2. Capital right of way includes acquisition, loss of goodwill, demolition, utilities relocations, relocation assistance, title
costs, and sale of excess lands.

3. Capital outlay includes construction bid items, supplemental construction work, state furnished materials,
construction contingencies, and external third party agreements.
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